
Monroe County Department of Transportation

Ongoing Construction Update - May 03, 2010

Fed Aid Eligible Roads: Greece, Irondequoit, Webster to Penfield, Perinton Contact: Brent Penwarden (585-753-7733)

Sign Replacement Project Regulatory and Warning Sign Replacement Scheduled start date:

Scheduled end date:ongoing in the various towns

Percent complete: 35 %

Brighton
Clinton Avenue South: Elmwood Avenue to Senator Keating  Boulevard Contact: Tony Halaris (585-753-7738)

Clinton Avenue South Mill & Resuface by City Contract Scheduled start date: 03/01/2010

Scheduled end date: 09/17/2010

Percent complete: 5 %

Edgewood Avenue: Rte. 590 to Monroe Avenue Contact: Tony Halaris (585-753-7738)

Edgewood Avenue Micropave Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Chili
Attridge Road: Chili-Riga Town Line to Buffalo Road (Rt 33) Contact: Tony Halaris (585-753-7738)

Attridge Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Pixley Road: Rte. 33A to Westside Drive Contact: Tony Halaris (585-753-7738)

Pixley Road Micropave Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Wickens Road: Wheatland Center Road to Union Street Contact: Tony Halaris (585-753-7738)

Wickens Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Clarkson
Redman Road: West Ridge Road (Rt104) to Clarkson - Hamlin Town Line Contact: Mike Slattery (585-753-7734)
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Redman Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Gates
Manitou Road: Shepard Road to Rte. 531 Contact: Tony Halaris (585-753-7738)

Manitou Road Mill and Resurface Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Pixley Road: Westside Drive to Rte. 204 Contact: Tony Halaris (585-753-7738)

Pixley Road Micropave Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Trolley Boulevard: Long Pond Road to Lee Road Contact: Tony Halaris (585-753-7738)

Trolley Boulevard Micropave Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Westside Drive: Coldwater Road to Chili Avenue Contact: Tony Halaris (585-753-7738)

Westside Drive Micropave Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Greece
Edgemere Drive: East Manitou Road to Lowden Point Road Contact: Tony Halaris (585-753-7738)

Edgemere Drive Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

English Road: Fetzner Road to Mt. Read  Boulevard Contact: Tony Halaris (585-753-7738)

English Road Resurface smooth seal Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Flynn Road: Over Smith Creek to Between Latta Rd and Old Country Way Contact: Tim Joyce (585-753-7741)

Flynn Road Membrane Waterproofing S.I.N. 05-142-019 Scheduled start date: 08/16/2010

Scheduled end date: 08/27/2010Work to begin the summer of 2010

Percent complete: 0 %

Long Pond Road: Lake Ontario State Parkway to Edgemere Drive Contact: Tony Halaris (585-753-7738)

Long Pond Road Spot Repair,  Novachip Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Mill Road Phase I: Long Pond Road to Larkin Creek Contact: Hank Herdzik (585-753-7729)

Mill Road I Reconstruction and replace culvert 05-251-269 Scheduled start date: 10/13/2008

Scheduled end date: 07/24/2010Construction work has resumed after a winter shutdown.

Percent complete: 70 %
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A one way detour from Larkin Creek to North Avenue will start April 5, 2010. Eastbound traffic will be detoured along N. Greece Rd. to English Rd. to Long Pond Rd.  It 

will be open to west bound traffic only.

Mt. Read Boulevard: City Line to Stone Road Contact: Tony Halaris (585-753-7738)

Mt. Read  Boulevard Micropave Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

North Greece Road: Latta Road to Frisbee Hill Road Contact: Tom Frys (585-753-7741)

North Greece Road Hot in place recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for June 7, 2010

Percent complete: 0 %

Traffic maintained on site

North Greece Road: Rte. 104 to English Road Contact: Tony Halaris (585-753-7738)

North Greece Road Novachip Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

North Greece Road: Over Northrup Creek to Between Post Avenue and Frisbee Hill Road Contact: Rob Kozarits (585-753-7747)

North Greece Road Bridge Replacement Replace Bridge BIN 3317530 Scheduled start date:

Scheduled end date:Construction begins late summer 2010

Percent complete: 0 %

Road will be closed between latta Rd and Frisbee Hill Road to local traffic only.  Through traffic will be detoured via Latta Rd, Manitou Rd and Frisbee Hill Rd

Stone Road: Rte. 104 to Mt. Read Boulevard Contact: Tony Halaris (585-753-7738)

Stone Road Micropave Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Hamlin
Clarkson Hamlin Town Line Road: Over West Creek to Between Drake and Lake Roads Contact: Tim Joyce (585-753-7741)

Clarkson Hamlin TL Road Membrane Waterproofing S.I.N. 06-213-020 Scheduled start date: 06/07/2010

Scheduled end date: 06/18/2010Work to begin summer of 2010

Percent complete: 0 %

Lake Road West Fork: Church Road to Moscow Road Contact: Mike Slattery (585-753-7734)

Lake Road West Fork Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Lake Road West Fork: Lake Road East Fork to Church Road Contact: Mike Slattery (585-753-7734)

Lake Road West Fork Box Out Edges, Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Morton Road: Monroe Orleans County Line Road to Redman Road Contact: Mike Slattery (585-753-7734)

Morton Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Redman Road: Clarkson /Hamlin Town Line to Roosevelt Highway (Rt18) Contact: Mike Slattery (585-753-7734)
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Redman Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Roosevelt Highway Ext: Rte. 18 to Clarkson Parma Town Line  Road Contact: Mike Slattery (585-753-7734)

Roosevelt Highway Ext Spot Repair, Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road Contact: Mike Slattery (585-753-7734)

Walker Road Prep for 2011 Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Henrietta
Contact: Jim Gagnier (585-753-7732)

Calkins Road Drainage Improvements Scheduled start date:

Scheduled end date:Work being scheduled with town

Percent complete: 0 %

East River Road II: Rush Henrietta Town Line Road to I-90 Contact: Tom Frys (585-753-7741)

East River Road II Hot in place recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled June 21, 2010

Percent complete: 0 %

Traffic maintained on site

Edgewood Avenue: Rail Road Crossing to Canal Bridge Contact: Jim Gagnier (585-753-7732)

Edgewood Avenue Mill and Resurface Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Pinnacle Road: North I-90 to South of Stone Road Contact: Jim Gagnier (585-753-7732)

Pinnacle Road Surface treat Scheduled start date:

Scheduled end date:Shoulders only, surface treat

Percent complete: 0 %

Telephone Road: Rush Henrietta Town Line Road to Route 15 Contact: Jim Gagnier (585-753-7732)

Telephone Road Prep for 2011 Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road Contact: Jim Gagnier (585-753-7732)

Ward Hill Road Spot repair, Nova Chip Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Williams Road: Pinnacle Road to Rte. 65 Contact: Jim Gagnier (585-753-7732)

Williams Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %
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Irondequoit
Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge Contact: Hank Herdzik (585-753-7729)

Culver Road Mill & Resurface Scheduled start date: 04/26/2010

Scheduled end date: 06/11/2010Work to start 4/26/10

Percent complete: 0 %

Traffic to be maintained in  work area with flaggers.  Otherwise, two way traffic will be maintained.

East Ridge Road: Culver Road to I-590 Contact: Hank Herdzik (585-753-7729)

East Ridge Road Mill & Resurface Scheduled start date: 07/05/2010

Scheduled end date: 08/07/2010Work to begin around 7/5/10.  Night work operations for Milling and Paving will take place in the section from Ridgewood Drive to the 

Wegman's signal. Percent complete: 0 %

Traffic to be alternated around work area with flaggers.  Otherwise, two way traffic will be maintained.

Kings Highway North: Titus Avenue to Lakeshore Boulevard Contact: Tony Halaris (585-753-7738)

Kings Highway North Improve cross slope and stabilize embankments Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Kings Highway South: Ridge Road East to Kingsgate Contact: Tony Halaris (585-753-7738)

Kings Highway South Micropave Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

North Goodman Street: City Line to East Ridge Road Contact: Hank Herdzik (585-753-7729)

North Goodman Street Mill & Resurface Scheduled start date: 04/19/2010

Scheduled end date: 08/06/2010Work to start around 4/19/10.  Night work operations for Milling and Paving will take place in the section from Dix Street to E. Ridge 

Road. Percent complete: 5 %

Two way traffic will be maintained.

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive Contact: Hank Herdzik (585-753-7729)

Thomas Avenue Mill & Resurface Scheduled start date: 04/26/2010

Scheduled end date: 06/10/2010Work to begin around 4/26/10.

Percent complete: 0 %

Traffic to be alternated around work area with flaggers.  Otherwise, two way traffic will be maintained.

Titus Avenue: St. Paul Boulevard to Hudson Avenue Contact: Tony Halaris (585-753-7738)

Titus Avenue Mill & Resurface Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line Contact: Jim Gagnier (585-753-7732)

Boughton Hill Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Cheese Factory Road: West Bloomfield Road to Rte. 64 Contact: Jim Gagnier (585-753-7732)

Cheese Factory Road Surface Treat Scheduled start date:
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Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Parrish Road: West Bloomfield Road to Mendon Ionia Road (Rt 64) Contact: Jim Gagnier (585-753-7732)

Parrish Road Reline Culvert, Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Odgen
Canal Road: Gallup Road to Washington Street Contact: Mike Slattery (585-753-7734)

Canal Road True & Level, Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Colby Street: Ogden - Sweden Town Line to Rte. 36 Contact: Mike Slattery (585-753-7734)

Colby Street Build New Shoulder Scheduled start date:

Scheduled end date:gatherng data ,Work being scheduled with town and vendors

Percent complete: 0 %

Gillett Road: Canal Bridge to Ogden Parma Town Line Road Contact: Mike Slattery (585-753-7734)

Gillett Road Cold in place recycle and double surface treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Ogden Center Road: Union Street (Rt 259) to Gillett Road Contact: Mike Slattery (585-753-7734)

Ogden Center Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Ogden Parma Town Line Road: Gallup Road to Washington Street Contact: Mike Slattery (585-753-7734)

Ogden Parma Town Line Road Prep for 2011 Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Shepard Road: Gillett Road to Manitou Road Contact: Mike Slattery (585-753-7734)

Shepard Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Parma
Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road Contact: Mike Slattery (585-753-7734)

Burritt Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Curtis Road: Hamlin/ Parma Town Line to Manitou Road Contact: Tom Frys (585-753-7741)

Curtis Road Cold In place recycle & Resurface Scheduled start date:

Scheduled end date:ARRA scheduled for May 10, 2010

Percent complete: 5 %

Traffic maintained on site
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Hamlin Parma TL Road: Curtis Road to Lake Ontario Contact: Mike Slattery (585-753-7734)

Hamlin Parma TL Road Repair Shoulders prep for 2011 Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Hinkleyville Road: Ogden Parma Town Line Road to NYS Rt 104 Contact: Mike Slattery (585-753-7734)

Hinkleyville Road Prep for 2011 Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

West Avenue: Hamlin - Parma Town Line to NYS Rt 18 Contact: Mike Slattery (585-753-7734)

West Avenue Resurface Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Penfield
Creek Street: Route 286 to Plank Road Contact: Jim Gagnier (585-753-7732)

Creek Street Nova Chip Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)

Five Mile Line Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to begin late May 2010

Percent complete: 0 %

Alternating two way traffic maintained with flaggers during day.

Jackson Road: Jackson Road Extension to NYS Rt 286 Contact: Karen Cox (585-753-7732)

Jackson Road Build new shoulders and resurface Scheduled start date:

Scheduled end date:shoulder construction to start fall 2010

Percent complete: 0 %

Linden Avenue: Brighton Town Line to Rte. 441 Contact: Jim Gagnier (585-753-7732)

Linden Avenue Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Panorama Trail: Penfield Road to Browncroft Boulevard Contact: Hank Herdzik (585-753-7729)

Panorama Trail New gutters, Cold in place recycle, and Resurface Scheduled start date: 04/20/2010

Scheduled end date: 07/20/2010work to begin 4/21/10

Percent complete: 1 %

road will be one way northbound ,detour using Atlantic Avenue, Five Mile Line Rd, and  Rt 441

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286) Contact: Rob Kozarits (585-753-7747)

Whalen Road Resurface Scheduled start date: 06/21/2010

Scheduled end date: 07/07/2010Paving anticipated to begin late June 2010

Percent complete: 10 %

Alternating two way traffic maintained with flaggers during day.

Perinton
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Lyndon Road: Ayrault Road to Rte. 31F Contact: Jim Gagnier (585-753-7732)

Lyndon Road Micropave Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Park Road: Perinton/Pittsford Town Line to Route 96 Contact: Jim Gagnier (585-753-7732)

Park Road Cold Recycle, Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Whitney Road: Linden Avenue to Turk Hill Road Contact: Rob Kozarits (585-753-7747)

Whitney Road Mill & Resurface Scheduled start date: 04/12/2010

Scheduled end date: 05/10/2010Paving begins week of May 3, 2010.

Percent complete: 15 %

Alternating two way traffic maintained with flaggers during day

Woolston Road: Perinton/Pittsford Town Line to Town Jurisdiction Contact: Jim Gagnier (585-753-7732)

Woolston Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete:  %

Pittsford
Stone Road: Route 65 to Tobey Road Contact: Jim Gagnier (585-753-7732)

Stone Road Resurface Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Riga
Attridge Road: Chili Riga Center Road to Chili - Riga Town Line Contact: Mike Slattery (585-753-7734)

Attridge Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Bromley Road: Buffalo Road to Attridge Road Contact: Mike Slattery (585-753-7734)

Bromley Road Prep for 2011 Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Malloch Road: Wheatland /Riga Town to Route 33A Contact: Mike Slattery (585-753-7734)

Malloch Road Build Edge Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Rush
East River Road I: Livingston County Line to Rush West Rush Road Contact: Tom Frys (585-753-7741)

East River Road I Hot in place recycle & Resurface Scheduled start date:
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Scheduled end date:ARRA Scheduled for June 14, 2010

Percent complete: 0 %

Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road Contact: Jim Gagnier (585-753-7732)

Five Points Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Honeyoe Falls Road No. 6: Over Honeoye Creek Tributary to Between Works Road and Five Points Road Contact: Tom Frys (585-753-7741)

Honeoye Falls Road No. 6 CULVERT Replace Culvert S.I.N. 16-063-320 Scheduled start date:

Scheduled end date:Town of Rush forces to construct

Percent complete: 0 %

Detour route: NYSDOT Rte. 15 to NYSDOT Rte. 5 & 20 

to Livingston County Rte. 65 (Oak Opening Rd.)

Scheduled to begin July 5th, after the NYSDOT Rte. 15A project

Pinnacle Road: Over Honeoye Creek Tributary to Between Lyons Road and Rush-Mendon Town Line Road Contact: Tom Frys (585-753-7741)

Pinnacle Road Replace Culvert S.I.N. 16-092-013 Scheduled start date:

Scheduled end date:Town of Wheatland to construct N. culvert with the Town of Clarkson's help.  

Town of Rush had a scheduling conflict.

Monroe County foces to construct S. culvert

Construction schduled for May 17.

Percent complete: 0 %

Detour route: Rte. 251 to NYSDOT Rte. 15A to Ward Hill Rd.

Rush Henrietta Town Line Road: East River Road to Rte. 15A Contact: Jim Gagnier (585-753-7732)

Rush Henrietta Town Line Road Prep for 2011 surface treatment Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Rush West Rush Road: East River Road to Rte. 15A Contact: Jim Gagnier (585-753-7732)

Rush West Rush Road Prep for 2011 surface treatment Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Telephone Road: East River Road to Rush/Henrietta TL Contact: Jim Gagnier (585-753-7732)

Telephone Road Prep for 2011 Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Sweden
Gordon Road: Sweden Walker Road to Gallup Road Contact: Mike Slattery (585-753-7734)

Gordon Road Cold in place recycle, double Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Salmon Creek Road: Colby Street to Route 31 Contact: Mike Slattery (585-753-7734)

Salmon Creek Road Cold in place recycle, double Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %
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Webster
Basket Road: Route 404 to Route 104 Contact: Jim Gagnier (585-753-7732)

Basket Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Basket Road: Schlegel Road to Lake Road Contact: Jim Gagnier (585-753-7732)

Basket Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Five Mile Line Road: Route 104 to Route 404 Contact: Jim Gagnier (585-753-7732)

Five Mile Line Road Micropave Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Jackson Road: State Road to Rte 404 Contact:  (585-753-7732)

Jackson Road Build new shoulders and resurface Scheduled start date:

Scheduled end date:construct new paved shoulders fall 2010

Percent complete: 0 %

Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404) Contact: Jim Gagnier (585-753-7732)

Monroe Wayne County Line Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete:  %

Old Ridge Road: Bay Road to Empire Boulevard Contact: Hank Herdzik (585-753-7729)

Old Ridge Road New gutters, Cold pugmill recycle, and Resurface Scheduled start date: 05/03/2010

Scheduled end date: 07/27/2010work to begin May 2010

Percent complete: 0 %

Phillips Road: Ridge Road (Rt 404) to Schlegel Road Contact: Rob Kozarits (585-753-7747)

Phillips Road Mill & Resurface Scheduled start date: 07/12/2010

Scheduled end date: 07/28/2010ARRA Milling and Paving to start early July 2010

Percent complete: 0 %

Daily Lane closures

State Road: Jackson Road to Rt 250 Contact: Jim Gagnier (585-753-7732)

State Road Resurface Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Whiting Road: Klem Road to Lake Road Contact: Jim Gagnier (585-753-7732)

Whiting Road Surface Treat Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

Wheatland
Mumford Road: NYS Rt 36 to North Road Contact: Mike Slattery (585-753-7734)

Mumford Road Prep for 2011 Surface Treat Scheduled start date:

Page 10 of 11u:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt 5/3/2010  6:54



Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %

North Road: Wheatland Center Road to Union Street Contact: Mike Slattery (585-753-7734)

North Road Spot Repair and  Resurface Scheduled start date:

Scheduled end date:Work being scheduled with town and vendors

Percent complete: 0 %
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